COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2013

ESTI MATE SUMVARY 11: 49: 28
CONTI D C18095- ALT ESTI MATE NO 0015 FI NL SPEC YR 2005
PCN: 18095- ALTBI D2 COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 212.0 DAYS TI VE ALLOW 214 CALENDAR DAYS
SH 21 (POVERS) NEW BRI DGE PERCENT TI ME: 99. 07 ORI G TI VE ALLOW 120 CALENDAR DAYS

PROJECT NO FSA0212-003 - PCC Al ternate
SH 21 (POMNERS) NEWBRIDGE - PCC Alternate

NAME OF ROAD: 021B
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 11/ 07/ 2013 DATE TI ME STARTED 06/ 30/2011
ONE PLAI N VI EWRD DATE LET 05/ 12/ 2011 DATE WORK BEGAN
DATE AWARDED 06/ 07/ 2011 DATE TI ME STOPPED 05/03/2013
DATE CONTRACT EXECUTED 06/ 29/ 2011 DATE ACCEPTED 05/ 03/ 2013
PLAI N W 53577 608-546-2311 DATE NOTI CE TO PROCEED 06/ 30/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 11,913, 388. 26 PARTI Cl PATI NG $  11,905,982.12 $ 14,157.38
AWARD PRQIECT AMT: $ 10, 491, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 94% TOTAL EARNI NGS 11, 905, 982. 12 14,157.38
FUNDS AVAI LABLE: $ 7,406. 14 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 11, 905, 982. 12 14, 157. 38
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 10, 000. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 11, 905, 982. 12 24,157. 38
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 11, 905, 982. 12 24,157. 38
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 24,157.38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18095- ALT

PCN: 18095- ALTBI D2

PRQJECT: FSA0212- 003 - PCC Altern

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0001 603-01185 18 In RCP (CQP)

0002 603-01245

24 In RCP (O P)

0003 604-00305

Inlet Ty C (5 Ft)

0004 604-19105

Inlet Ty RL5 (5 Ft)

0005 626-00000

*Mobi | i zat i on

0006 604-30010

M Sl ab Base (10 Ft)

0007 608-00000

Conc Si dewal k

0010 631-00100

*H ghway Design & Construction

0015 700-70002

F/ A ANTI Cl PATED CMD

0020 700-70010

F/ A M nor Contract Revisions

0025 700-70011 F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015
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CONTI D C18095- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18095- ALTBI D2 ESTI MATE RUN 11/ 07/ 2013
PRQJECT: FSA0212-003 - PCC Altern ESTI MATE NO 0015 11: 49: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0030 700-70013 F/ A Concrete Pavenent |ncentive PCCP 105, 000. 000 104, 632. 540
F A 0. 000 0. 00
1. 00000 104, 632. 540 104, 632. 54
0035 700-70016 F/ A Fuel Cost Adjustnment PCCP 0. 000 -2,284.930
F A 0. 000 0. 00
1. 00000 -2,284.930 -2,284.93
0040 700- 70018 F/ A Roadway Snoot hness | ncentive PCCP 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70021 F/ A On-The-Job Trai nee 480. 000 480. 000
HOUR 0. 000 0. 00
1. 00000 480. 000 480. 00
0050 700- 70022 F/ A QT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0060 700- 70034 F/A UniformTraffic Control (By Qthers) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700-70380 F/ A Erosion Control 625, 599. 200 611, 441. 820
F A 14, 157. 380 14, 157. 38
1. 00000 625, 599. 200 625, 599. 20
0090 700-70100 F/ A Relocate Wility Relocation 18, 134. 100 18, 134. 100
F A 0. 000 0. 00
1. 00000 18, 134. 100 18,134.10
0092 900- 00014 Added Item (Lunp Sun)/ Revised Pond A Qutfall Structure 1. 000 1. 000
LS 0. 000 0. 00
39, 858. 00000 1. 000 39, 858. 00
0095 202- 00210 Rem Conc Paverent Pine Creek Water Quality 176. 000 176. 000
SY 0. 000 0. 00

19. 00000 176. 000 3,344.00



CONTI D

C18095- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 18095- ALTBI D2 ESTI MATE RUN 11/ 07/ 2013
PRQJECT: FSA0212-003 - PCC Altern ESTI MATE NO 0015 11:49: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0100 202- 00220 Rem Asphalt Mat Pine Creek Water Quality 62. 000 62. 000
SY 0. 000 0. 00
14. 00000 62. 000 868. 00
0103 202-00226 Rem of Asph Mat (Special) 7,200. 000 7,200. 000
SY 0. 000 0. 00
1. 85000 7,200. 000 13, 320. 00
0105 202- 00019 Rem Inlet Pine Creek Water Quality 0. 000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
0110 202-00035 Rem Pi pe Pine Creek Water Quality 30. 000 30. 000
LF 0. 000 0. 00
23. 00000 30. 000 690. 00
0111 203-01500 Bl adi ng 44. 000 44.000
HOUR 0. 000 0. 00
140. 00000 44.000 6, 160. 00
0112 210-04020 Modify Inlet Type D Inlet at Median Station 592+30 1. 000 1. 000
EACH 0. 000 0. 00
2, 750. 00000 1. 000 2,750. 00
0113 900- 00022 Added Item (Square Yard)/ Blade and Conpact Od SH 83 7,200. 000 7, 200. 000
SY 0. 000 0. 00
1. 05000 7,200. 000 7, 560. 00
0114 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0115 206-00066 Str Bkfl (FF Ash) Pine Crek Water Quality 19. 000 19. 000
CcY 0. 000 0. 00
120. 00000 19. 000 2,280. 00
0116 203-01590 Front End Loader (Rubber) 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0120 216-00021 Soil Reten Blanket (O 1) Pine Creek Water Quality 145. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00



CONTI D C18095- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18095- ALTBI D2 ESTI MATE RUN 11/ 07/ 2013
PRQJECT: FSA0212-003 - PCC Altern ESTI MATE NO 0015 11: 49: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0125 403-00720 HVA (Patching) (Asph) Pine Crek Water Quality 42. 250 42. 250
TON 0. 000 0. 00
170. 00000 42. 250 7,182.50
0127 900- 00007 Added |Item (Each)/ Authorized Vehicle Median O ossings 3. 000 3. 000
EACH 0. 000 0. 00
9, 918. 00000 3. 000 29, 754. 00
0128 403-33841 HVA (G S) (100) (PG 64-22) 115. 770 115. 770
TON 0. 000 0. 00
75. 00000 115.770 8,682. 75
0130 412-01120 Conc Pvnt (11 In) (Fast Track) Pine Creek Water Quality 78. 000 78. 000
SY 0. 000 0. 00
140. 00000 78. 000 10, 920. 00
0135 506-00212 Riprap (12 In) Pine Creek Water Quality 862. 000 862. 000
CcY 0. 000 0. 00
58. 00000 862. 000 49, 996. 00
0140 507- 00000 Conc S and D Pave Pine Creek Water Quality 24.500 24.500
CcY 0. 000 0. 00
400. 00000 24.500 9, 800. 00
0143 601-01025 Conc CL B (M sc) 47. 000 47.000
CcY 0. 000 0. 00
199. 79000 47.000 9, 390. 13
0155 603-05024 24 In RCES Pine Creek Water Quality 1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0160 900- 00007 Added Item (Each)/ CDS (Storm Septor) (Special) 1. 000 1. 000
EACH 0. 000 0. 00
37, 770. 00000 1. 000 37,770. 00
0160 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
13, 350. 00000 0. 000 0.00
0165 604- 00305 Inlet Ty C (5 Ft) Pine Oreek Water Quality 3. 000 3. 000
EACH 0. 000 0. 00

2, 530. 00000 3. 000 7,590. 00



CONTI D C18095- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18095- ALTBI D2 ESTI MATE RUN 11/ 07/ 2013
PRQJECT: FSA0212-003 - PCC Altern ESTI MATE NO 0015 11: 49: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 604-30010 MH Sl ab Base (10 Ft) Pine Creek Water Quality 4.000 4.000
EACH 0. 000 0. 00
4, 370. 00000 4.000 17, 480. 00
0175 604- 25005 Vane Grate Inlet (5 Ft) Pine Creek Water Quality 1. 000 1. 000
EACH 0. 000 0. 00
3, 680. 00000 1. 000 3, 680. 00
0180 606- 00300 Wod Curb Pine Crek Water Quality 354. 000 354. 000
LF 0. 000 0. 00
4.00000 354. 000 1, 416. 00
0185 606- 00305 Cdrail Ty 3 (Spec) Pine Creek Water Quality 338. 000 338. 000
LF 0. 000 0. 00
29. 60000 338. 000 10, 004. 80
0186 608- 00350 Conc Sidewal k (C) 677. 000 677. 000
SY 0. 000 0. 00
43. 65000 677. 000 29, 551. 05
0187 609-60011 Curb Ty 6 M 1, 105. 000 1, 105. 000
LF 0. 000 0. 00
8. 60000 1, 105. 000 9, 503. 00
0189 607-53001 Fence CL (PVO 726. 000 726. 000
LF 0. 000 0. 00
32. 62000 726. 000 23,682. 12
0190 626-00100 Mobi lization (w o Autopay) Pine Creek Water Quality 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0195 900- 00014 Added Item (Lunp Sunm)/ Traffic Control (Special) 1. 500 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0200 304- 06007 ABC (CL 6) 121. 000 121. 000
CcY 0. 000 0. 00
30. 00000 121. 000 3, 630. 00
0205 412-01100 Conc Pvnt (11 In) 640. 000 640. 000
SY 0. 000 0. 00

55. 00000 640. 000 35, 200. 00



CONTI D

C18095- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 18095- ALTBI D2 ESTI MATE RUN 11/ 07/ 2013
PRQJECT: FSA0212-003 - PCC Altern ESTI MATE NO 0015 11:49: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 607-00005 End Post 7.000 7.000
EACH 0. 000 0. 00
220. 00000 7.000 1, 540. 00
0215 607- 00010 Corner and Line Br Post 5. 000 5. 000
EACH 0. 000 0. 00
240. 00000 5. 000 1, 200. 00
0220 607-01000 Fence BW MP 1, 124. 000 1, 124. 000
LF 0. 000 0. 00
3. 30000 1, 124. 000 3,709. 20
0225 900- 00014 Added Item (Lunp Sum)/ LED Lighting Redesign 1. 000 1. 000
LS 0. 000 0. 00
5, 240. 00000 1. 000 5, 240. 00
0230 613-07000 Pul | Box (Spec) 8. 000 8. 000
EACH 0. 000 0. 00
450. 00000 8. 000 3, 600. 00
0233 613-00206 2 In Elec Cond (Bored) 600. 000 600. 000
LF 0. 000 0. 00
14. 09000 600. 000 8, 454. 00
0235 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
48, 300. 00000 1. 000 48, 300. 00
0240 613-16020 Lumi naire (Spec) Ind (165 Watt) 8. 000 8. 000
EACH 0. 000 0. 00
1, 955. 00000 8. 000 15, 640. 00
0245 613-20210 Inst Lumin (Spec) 52. 000 52. 000
EACH 0. 000 0. 00
345. 00000 52. 000 17, 940. 00
0250 613-34353 Light Std Metal (35 Ft) (2) 26. 000 26. 000
EACH 0. 000 0. 00
2,960. 00000 26. 000 76, 960. 00
0255 613-40012 Li ght Std Foundation Spec 26. 000 26. 000
EACH 0. 000 0. 00
1, 120. 00000 26. 000 29, 120. 00



CONTI D C18095- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 18095- ALTBI D2 ESTI MATE RUN 11/ 07/ 2013
PRQJECT: FSA0212-003 - PCC Altern ESTI MATE NO 0015 11:49: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0260 900- 00014 Added Item (Lunp Sun)/ Deduct Original H ghway Lighting -1. 000 -1. 000
System
LS 0. 000 0. 00
114, 855. 00000 -1. 000 -114, 855. 00
0265 206-01781 Shoring (A 1) 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0270 206-01782 Shoring (A 2) 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0275 206-01783 Shoring (A 3) 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0280 603-50018 18 In Plastic Pipe 109. 000 109. 000
LF 0. 000 0. 00
17. 00000 109. 000 1, 853. 00
0285 603-50024 24 In Plastic Pipe 64. 000 64. 000
LF 0. 000 0. 00
33. 80000 64. 000 2,163. 20
0290 619-10247 *24 I nch Wl ded Steel Pipe (Jacked) 60. 000 60. 000
LF 0. 000 0. 00
390. 00000 60. 000 23, 400. 00
0295 619-10247 *24 I nch Wl ded Steel Pipe (Jacked) (Special) 40. 000 40. 000
LF 0. 000 0. 00
455. 00000 40. 000 18, 200. 00
0300 619-10367 *36 Inch Wl ded Steel Pipe (Jacked) 50. 000 50. 000
LF 0. 000 0. 00
410. 00000 50. 000 20, 500. 00
0305 626-00100 Mobi li zation (w o Autopay) (Bore Crew Special) 1. 000 1. 000
LS 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0310 900- 00014 Added Item (Lunp Sun)/ Pine Creek Water Quality Systens -1. 000 -1.000
Credit from CO #09
LS 0. 000 0. 00
44, 715. 00000 -1. 000 -44,715. 00



CONTI D C18095- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18095- ALTBI D2 ESTI MATE RUN 11/ 07/ 2013
PRQJECT: FSA0212-003 - PCC Altern ESTI MATE NO 0015 11: 49: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 629-01002 Survey Monurent (Ty 2) 7.000 7.000
EACH 0. 000 0.00
438. 58000 7.000 3, 070. 06

CAT 0200 CURRENT AMI  $ 6,100, 044.96 $ 14,157.38 % 6,092, 638. 82
CAT NOO300 STRUCTURES

0070 631-10002 *Bri dge Design and Construction 1. 000 1. 000
LS 0. 000 0. 00
5, 600, 000. 00000 1. 000 5, 600, 000. 00
0071 601-40401 Struct Conc Stain Structural Concrete Syain (MSE Walls) 29, 414. 000 29, 414. 000
SF 0. 000 0. 00
0. 95000 29, 414. 000 27,943. 30

CAT 0300 CURRENT AMI $ 5,627,943.30 %

(=}

.00$ 5,627,943.30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0075 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0077 620- 00005 Field Ofice (Spec) Extended Overhead Costs for 1. 000 1.000
Addi tional Project Tine
EACH 0. 000 0. 00
22, 800. 00000 1. 000 22, 800. 00
0080 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0085 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0087 620-00012 Field Lab (CL 2) Extended Overhead Cost Rei nbursenent 1. 000 1. 000
for Additional Wrk
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
CAT 0400 CURRENT AMI $ 185, 400. 00 $ 0.00% 185, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 11,913, 388.26 $ 14,157.38 $11, 905, 982. 12



